
ECool BPM Changes

Tubes: tighter tolerances
Feedthru plug

Added weld relief
Revised dimensions on plug 
and hole

Guide plate: rounded edges
Guide plate/pickups: deburring
note - no scratches
Pickups: wire cut only
Feducial: for rotation

scribe line during mfg & 
reference to hole in flange
AND EE Support use locating 
fixture



Cooling Section BPM Changes

Accommodations for 
magnetic measurement cart

Centering rings: larger ID
Extension of beamtube
closer to end centering ring



BPM Count
Regular BPMs

22+6 spares = 28 total; have 17
order 28-17=11 new

Cooling Section BPMs
11+3 spares = 14 total; have none
order 14 new



BPM Delivery/Assembly Schedule
Parts delivered July 2 IF ORDERED NEXT WEEK

4/9  requisition out for signatures/Purchasing contacts bidders
4/23 bids in, award contract
7/2 parts in (worst case, 10 week lead time)
8/2 MSD assembly & EE Support tests complete

In process
Tube: ordered & will be degassed week of 4/5
Flanges: will be ordered week of 4/5
Feedthroughs: waiting for quote
Scraper: preliminary design agreed upon, will order after prototype 
assembled



Guide Plate MB-340813



Guide Tube MB-340809



Beamline Tube MB-340808


